

## Notice of Service Interruption/Area Closure Western University Facilities Management

Client Services 519-661-3304 (fmhelp@uwo.ca)

Submit by E-mail

| Date of Interruption/Closure April 25 - 29, 2016 (Wea  | ather Dependent) | Time(s):                                  | 7:30am - 5:30pm Dail                                | y    |       |  |
|--|------------------|---|---|------|-------|--|
| Building(s)     #1 ALTHOUSE COLLEGE (FEB)     #       Affected:     #3 ELBORN COLLEGE (EC)     #       Areas/Rooms Affected Alternate Route/Service:     #       5 parking lot entrances and exits affected by asphalt and concrete removal  |                  |   | ONTARIO HALL RESIDENCE (OHR)<br>WELDON LIBRARY (WL) |      |       |  |
| Lanes will be slowed but flagged at all times, to guide patrons in and out of lots affected. Althouse South lot and also Elborn will have temporary entry and exit closures, with an alternate egress route during construction. Concrete island reconstruction, paving.   |                  |   |   |      |       |  |
| Service to be #1 Parking Lot #1<br>interrupted: #3<br>Description/Reason for Project:  |                  |   | Roadway   |      |       |  |
| Removal of deteriorated areas of lane asphalt, removal of concrete, forming of new island concrete, install of new steel bollards, paving to existing asphalt lanes where required. Placement of new loop detector conduit in entry-exit locations. Althouse South, Althouse West, Ontario Hall, Elborn College and Weldon gates are affected with this schedule. Work is weather dependent, and dates may shift past April 29 if rain days are experienced. |                  |   |   |      |       |  |
| Requester: Craig Fellner   Date of Request: Apr 21, 2016   |                  |   |   |      |       |  |
| Supervising Tradesperson: Unit:  |                  |   |   |      |       |  |
| Trade Supervisor:  |                  |   | Date:   |      |       |  |
| Contractor: Dufferin Construction, Transpark, and T2 Systems.  |                  |   | Phone # +1 (519) 521-77                             | 69   |       |  |
| Coordinator/Project Manager: Craig Fellner   |                  |   | Phone # 82711 Date:Apr 21, 2016                     |      |       |  |
| Reviewed by Trade Supervisor(s)/Shop(s) Affected:  |                  |   |   |      |       |  |
| Name:  | Date:            | Name:                                     | Name:   |      | Date: |  |
| Signature/<br>Stamp:   |                  | Signature<br>Stamp:                       | /   |      |       |  |
| Name:  | Date:            | Principal                                 | Principal Occupants:                                |      |       |  |
| Signature/   |                  | Name:                                     | Name:   |      | Date: |  |
| Stamp:   |                  | Name:                                     | Name:   |      | Date: |  |
| Name:  | Date:            | Name:                                     |   | Ext. | Date: |  |
| Signature/   |                  | Name:                                     | Name:   |      | Date: |  |
| Stamp:   |                  |   | Approval to Proceed:                                | :    | Date: |  |
| Name:  | Date:            |   | APPROVED  |      |       |  |
| Signature/<br>Stamp:   |                  | By Dan Trudgeon at 11:36 am, Apr 22, 2016 |   |      |       |  |
| Notes: See attached maps for work areas.   |                  |   |   |      |       |  |





