
Notice of Project
 Western University

Facilities Management
            Client Services 519-661-3304 (fmhelp@uwo.ca)

Project Number:

Project Name:

        Asbestos           Type 3            Type 2              Type 1            Contractor               In House Team              Other

Shutdowns/Interruptions(Approximate Schedule):
Electrical Power               
Domestic Water                 
Steam                                
Hot Water Heating              

Chilled Water            

Elevators           

Fire Alarms                

Roads / Lots               

ITS            
Other         

Issued By:

Miniature Attached Date/Schedule:

Contractor:

Attached To Follow

Special Conditions ( Noise, Odors, Asbestos, Etc.)

Comments:

Date:

Date:

Date:

Date:

Date:

Date:

Date:

Date:

Date:

Date:

Date:

Date:

Areas/Rooms Affected, Alternate Route/Service:

Description/Reason for Project:

Service to be  
interrupted:

Building(s) 
Affected:

        Information Sheet Sent To Client

#1

#3

#2

#4

#1 #2

#3 #4

Phone # Cell #

Client Contact: Phone #

Designer Consultant:

Emergency Phone List: (to CCPS Only)  

Project Manager/ 
Co-ordinator:

Signature/ 
Stamp:

Cell #

Note:

Signature/ 
Stamp:

Time:

9D9506

Taylor Library Roof Replacement

Print Form

May 6-June 2 2019

Smith Peat Roofing                                                Al Nigh

Removal of existing roof on Taylor Library, new insulation, new roof to entire Taylor Library. 

Entire roof of Taylor Library, as well as asphalt area west of Taylor Library, and exterior stairs from Dental Circle.

Removal of existing roof, replace with new insulation and new roof.

Asphalt sidewalk area between HSA and Taylor Library Exterior stairs from Dental Circle to Natural Sciences

82711 519 808-9512

FD&E 82711

EXP Services Inc.

Craig Fellner

519-878-3577

6:45AM - 5:30PM

Submit by E-mail

Taylor Library (TL) Natural Science Centre (NSC)

Health Sc Addition (HSA)

dgomez5
Approved

dgomez5
Text Box
May 6-June 15 2019

dgomez5
Revised
from original dates of May 6-June 2 2019



dgomez5
Polygon

dgomez5
Callout
Roof Replacement

dgomez5
Polygon

dgomez5
Callout
Staging & Lay Down Area

dgomez5
Rejected

dgomez5
Rejected

dgomez5
Rejected

dgomez5
Callout
Exterior Stair Closed

dgomez5
Line

dgomez5
Callout
Exit Door From HSA Still Accessible




