

Notice of Service Interruption/Area Closure Western University Facilities Management

Client Services 519-661-3304 (fmhelp@uwo.ca)

Submit by E-mail
Print Form

Date of Interrup	otion/Closure Jul 14, 2017		Time(s): 2	2:00pm - 3:00pm		
Building(s) #1 Dental Science Building (DSB) #2 Affected: #3 #4 Areas/Rooms Affected Alternate Route/Service: #4						
DSB Loading Dock 15.						
Service to be #1 Loading Dock #2						
interrupted: #3 #4						
Description/Reason for Project:						
Crane lift to hoist materials to 5th floor DSB. Crane will block access to the loading dock.						
Requester: J	eff Jones		Date of Request:	Jul 13, 2017		
Supervising Tradesperson: Unit:						
Trade Manager:			Unit:		D	ate:
Contractor: Hayman Construction - John Medeiros Phone # +1 (519) 859-4577						
Coordinator/Project Manager: Jeff Jones				Phone # +1 (519) 521-1272		Date:Jul 13, 2017
Reviewed by Trade Manager(s)/Shop(s) Affected:						
Name:		Date:	Name:			Date:
Signature/ Stamp:			Signature/ Stamp:			
Name:		Date:	Principal (Occupants:		
Signature/			Name:	-	Ext.	Date:
Stamp:			Name:		Ext.	Date:
Name:		Date:	Name:		Ext.	Date:
Signature/			Name:		Ext.	Date:
Stamp:			Approval to Proceed: Date:			
Name: Date:			ADD	DOVED		
Signature/ Stamp: APPROVED By Dara Gomez at 10:16 am, Jul 13,						Jul 13, 2017
Notes: No FM trades required for this interruption. Short notice, but anticipating less disruption on a Friday afternoon than any other day next week.						