

Notice of Service Interruption/Area Closure Western University Facilities Management

Client Services 519-661-3304 (fmhelp@uwo.ca)

Submit by E-mail

Print Form

Date of Interruption/Closure May 28 - Approx. June 11 2018 Time(s): 24 hrs					
Building(s) #1 Richard Ivey Building (IVEY) #2 Affected: #3 #4 Areas/Rooms Affected Alternate Route/Service: #4					
Rooms 1321, 1323, 1325, 1363, 1365, 1367.					
Service to be #1 Heating #2 #4 Description/Reason for Project: Tie-in reheat coils for Lower Level Redevelopment project.					
Peguaster: W. C. C. L. D. C. C. C. L. D. C.					
Requester: Karim Soliman - Ivey Business School Date of Request: May 14, 2018					
Supervising Tradesperson: Unit:					
Trade Manager: Unit:				Date:	
Contractor: D.Grant Construction Ltd Eugene Marino / Soan Mechanical - Bill Gordon Coordinator/Project Manager: Colliers Project Leaders - Renzo DiBlasio Phone # +1 (519) 852-7845 Phone # +1 (519) 200-0074 Date:May 14, 2018					
Reviewed by Trade Manager(s)/Shop(s) Affected:					
Name: Plumber / Fitter Shop	Date: May 15, 201	8 Name:	WES Control	Date: May 15, 2018	
Signature/ Stamp: REVIEWED By Dan Gyetvai (dgyetvai@uwo.ca) at 8:09 am, May 15, 2018		Signature/ Stamp:	REVIEWED By Jesse Atkinson (jatkin48@uwo.ca) at 3:12 pm, May 15, 2018	
Name: Date:		Principal O	Principal Occupants:		
Signature/		Name:	Ext.	Date:	
Stamp:		Name:	Ext.	Date:	
Name:	Date:	Name:	Ext.	Date:	
Signature/ Stamp:		Name:	Approval to Proceed:	Date:	
Name:	Date:				
Signature/ Stamp:			APPROVED By Dara Gomez (dgomez5@uwo.ca) at 7:23 am, May 16, 2018		
Notes: No heat will be on in the rooms noted above during this interruption.					