

## Notice of Project Western University Facilities Management Client Services 519-661-3304 (fmhelp@uwo.ca)

Submit by E-mail

Pri	int	: Fo	٦rr	n
			,,,,	•••

Project Number: 9C6802 Miniature Attached	Date/Schedule: September 15, 2015 - September 18, 2015				
Project Name: PHFM- New Concrete Patio Time: 7:30am - 5:30pm					
Building(s)       #1       WESTERN CENTRE FOR PUBLIC HEALTH AND FAMILY MEDICINE (PHFM)       #2         Affected:       #3       #4         Areas/Rooms Affected, Alternate Route/Service:       #4         An area in rear grass of existing Family Medicine Building, to remove existing topsoil, proof roll of sub- grade, supply place and compact granular base, form, pour and place of new concrete patio.					
Service to be #1 Roadway interrupted: #3 Description/Reason for Project:	#2 Traffic Area #4				
Creation of new concrete patio at rear of family medicine building. Access for project is from east access road and south side of bldg.					
Project Manager/ Co-ordinator:	Phone # 82711 Cell # 808-9512				
Signature/ Stamp:       Client Contact:       Kevin Inchley       Phone # 84125         Designer Consultant:       n/a in house design					
Contractor:     Dufferin Construction Inc.     Trevor Shadbolt     Cell #     521-7769					
Emergency Phone List: (to CCPS Only)					
Special Conditions (Noise, Odors, Asbestos, Etc.) Earth excavation and haul away of existing topsoil, proof roll of native material, import of granular, compaction equipment, delivery of concrete. General noise from civil construction.					
Asbestos       Type 3       Type 2       Type 1       Contractor       In House Team       Other         Information Sheet Sent To Client         Comments:					
Shutdowns/Interruptions(Approximate Schedule):   Electrical Power   Date:   Date:   Demestic Water   Date:					
Issued By: Signature/ Stamp: APPROVED By Dan Trudgeon at 1:45 pm, Sep 1	Date:				
Note:					

