



Notice of Service Interruption/Area Closure
Western University
Facilities Management
Client Services 519-661-3304 (fmhelp@uwo.ca)

Submit by E-mail

Print Form

Date of Interruption/Closure Jan 25, 2018

Time(s): 7:00 am - 3:00 pm

Building(s) #1 Roberts Research Institute (RRI)

#2

Affected:

#3

#4

Areas/Rooms Affected Alternate Route/Service:

Roberts Research Institute

New addition basement level (rooms 0227 - 0269)

Service to be interrupted: #1 Fire protection (sprinklers)

#2

#3

#4

Description/Reason for Project:

Rework of sprinklers in lower level basement alterations

Requester: SEM Construction

Date of Request: Jan 22, 2018

Supervising Tradesperson:

Unit:

Trade Manager:

Unit:

Date:

Contractor: SEM Construction (Larry Northover)

Phone # +1 (519) 691-7593

Coordinator/Project Manager: Boris Pertout

Phone # +1 (519) 521-2551

Date: Jan 23, 2018

Reviewed by Trade Manager(s)/Shop(s) Affected:

Name: Electrical Shop

Date: Jan 24, 2018

Name: Fire Safety

Date: Jan 24, 2018

Signature/
Stamp:

RECEIVED

By Heather Zavitz (hzavitz@uwo.ca) at 11:24 am, Jan 24, 2018

Signature/
Stamp:

REVIEWED

By Mark Widmeyer (mwidmey@uwo.ca) at 9:01 am, Jan 24, 2018

Name:

Date:

Signature/
Stamp:

Principal Occupants:

Name:

Ext.

Date:

Name:

Ext.

Date:

Name:

Ext.

Date:

Name:

Ext.

Date:

Name:

Date:

Signature/
Stamp:

Approval to Proceed:

Date:

Name:

Date:

Signature/
Stamp:

APPROVED

By Dan Trudgeon (dtrudgeo@uwo.ca) at 2:15 pm, Jan 24, 2018

Notes: Work order for electrical shop --- 637063