

Project Notification

Project Notification Request Form

Project Name: *

WIRB MANHOLE "E" Chilled Water /Steam

Project Number:

9D3506

Project Manager/Co-ordinator: *

JEFF TUBMAN

Co-ordinator Phone Number: *

519-281-3850

Start Date/Time: *

04/05/2023 8:00am

End Date/Time: *

27/10/2023 4:00pm

REVISED

8:23 am, Aug 30, 2023

Notes

REVISED

2:57 pm, Oct 02, 2023

Area(s) / Building(s) Affected: *

This field is a multi-select dropdown.

Visual Arts Parking Lot, Western Interdisciplinary Research Building (WIRB)

Areas/Rooms Affected, Alternate Route/Service: *

Visual Arts parking lot will be effected Closed for the summer of 2023. One lane closed on Perth Drive, Project excavation encroaches on North bound lane of Perth Drive , this is so the installation of the new steam and chilled water services can be completed. Domestic hot water at WIRB will have a small interruption to swing over to temp water heaters. WIRB Building hot water heating will be be effected for the duration of the project.

Service to be Interrupted: *

If service is not listed, in the dropdown scroll down to the very bottom and select "other" to input a new option. This field is a multi-select dropdown.

Heating, Parking Lot, Sidewalk

Description/Reason for Project: *

Project Notification

Installation of chilled water lines between visual Arts and BioTron. Replacment of WIRB Manhole "E" which included the replacement of steam and Condensate lines along Perth Drive to manhole D which serves WIRB.

Work Done By: *

☑ Contractor

Contractor Business Name: * Contractor Site Contact: * Contractor Phone Number: *

TMI

Kevin Nequest

19-591-5132

Shutdowns/Interruptions (Approximate Schedule)

Potential Service Impacts: *

This field is a multi-select dropdown.

Steam, Hot Water Heating, Road / Lots

Steam - Estimated Start Date:

15/05/2023

Steam - Estimated End Date:

01/09/2023

Hot Water Heating - Estimated Start Date:

15/05/2023

Hot Water Heating - Estimated End Date:

01/09/2023

Road / Lots - Estimated Start Date:

04/05/2023

Road / Lots - Estimated End Date:

01/09/2023

Notes:

Further Timeline Details

APPROVED

By Dara Gomez at 3:53 pm, May 01, 2023