

CFI JELF Competition Timelines 2022 CRC-Partnered

- Formal internal process for JELF applications begins 16 weeks prior to the external CFI deadline.
- Informal process (meeting with ADR for application approval and with Research Western (RW) for pre-planning for the application development) should begin well in advance of the first meeting with Purchasing.

April 19, 2022 Competition	
Before January 3	ADR informs RW of support for application
January 3-7	Meet with Purchasing/RW to discuss application process
Monday, February 7	1st draft deadline to RW
Monday, March 7	Core Planning Group deadline
Monday, April 11	Final internal submission to RW
Tuesday, April 19	RW submit to CFI (external deadline)
Monday, May 9	ORF forms due
October 2022	CRC decision anticipated
November 2022	CFI decisions (if CRC awarded)

October 18, 2022 Competition	
Before June 20	ADR informs RW of support for application
June 20-24	Meet with Purchasing/RW to discuss application process
Tuesday, August 2	1st draft deadline to RW
Friday, September 2	Core Planning Group deadline
Monday, October 10	Final internal submission to RW
Tuesday, October 18	RW submit to CFI (external deadline)
Monday, November 14	ORF forms due
April 2023	CRC decision anticipated
June 2023	CFI decisions (if CRC awarded)