Notice of Project
The University of Western Ontario

Facilities Management

Wes

n Service Centre 519-661-3304 (ppdhelp@uwo.ca) | Submitby Email || Print Form
Project Number: I 9C5318 [X Miniature Attached
Expected
Project Name: |North Chiller Plant - B&G cooling tower overhaul Schedule Date: | Mon. Feb. 2nd ---- Tues. Mar. 31 2015
Building(s) #1|Bio|ogica| & Geological Sciences | #2|
Affected:
#3[ | #4]

Areas/Rooms Affected BGSB roof & penthouse Mech Rm. 4002. B&G loading dock / Chemistry loading dock
Alternate Route/Service:

Service to be #1IBIO + CHB Loading Dock Access (3rd Week in Feb) | #2|
interrupted:

#3| | #4]
Description/ Major overhaul of the BGSB cooling towers.

Reason for Project:

Project_ Manager/ IMike DeJager Phone # " x 88737 Cell #|+1 (519) 808-7516
Co-ordinator:
Signature/ /(;/?f “\J Client Contact: IAI Niemi Phone # |+1 (519) 808-4516
Stamp: N
Designer Consultant: I In-House
Contractor: IAbsqute Cooling Tower Inc. - Kevin Cherewaty - Gen.Super. Cell# |416-938-9080
Emergency Phone List: (to UPD Only) [X Attached [~ ToFollow

Special Conditions ( Noise, Odors, Asbestos, Etc.)

Interruption of Chemistry / Biotron loading dock area in 3rd week of Feb. for crane hoisting of materials - details to follow on separate Service Interruption Notice.

[ Asbestos [~ Type3 [ Type2 [ Typel [ Contractor [~ In House Team [~ Other
[ Information Sheet Sent To Client

Comments:

Shutdowns/Interruptions(Approximate Schedule):

Electrical Power I— Date: Elevators |_ Date: ITS I— Date:
Domestic Water [~ Date: Fire Alarms [~ Date: Other [ Date:
Steam |— Date: Chilled Water [~  Date:
Hot Water Heating [~ Date: Roads /Lots  [X  Date:3rd Weekin Feb
ssued®: | | APPROVED )

Signature/ By Dan Trudgeon at 7:58 am, Jan 29, 2015J Date:

Stamp:

Note: | **** work will be done 7 days per week until complete........ work hours 7:00 am - 5:00 pm.
1 contractor vehicle parked in B&G loading area using designated service vehicle space. will have dashboard pass. 1-2 others will come and go for meetings
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